



PROJECT SCHEDULE

(Key: Year 1 = X; Year 2 = Y; Year 3 = Z)

| Task | Months (first "A" = August) | | | | | | | | | | | | |
|---|-----------------------------|---|---|---|---|---|---|---|---|---|---|---|---|
| | A | S | O | N | D | J | F | M | A | M | J | J | |
| <i>Create Mental Models:</i> | | | | | | | | | | | | | |
| 1. Assemble C&M characteristics (step 1) | | | | | | | X | X | X | | | | |
| 2. Develop dialogical messages (step 2) | | | | | | X | X | X | | | | | |
| <i>Implement Surveys (step 3):</i> | | | | | | | | | | | | | |
| 3. Develop protocols for residents and visitors | | | | | | | | X | X | | | | |
| 4. Create draft survey instruments | | | | | | | | X | X | X | | | |
| 5. Pre-test survey instruments and finalize | | | | | | | | | X | X | X | X | |
| 6. Conduct surveys - | | | | | | | | | | | | | |
| 6a. Mail survey of residents | Y | Y | | | | | | | | | | | |
| 6a. Intercept survey of visitors | Y | Y | | | | | | | | | | | |
| <i>Analyze Survey Results (Obj. 1 and 2):</i> | | | | | | | | | | | | | |
| 7. Code and quality check data | | | | Y | | | | | | | | | |
| 8. Summarize quantitative and qualitative results | | | | Y | Y | Y | | | | | | | |
| 9. Conduct economic valuation analysis | | | | | | | Y | Y | | | | | |
| 10. Estimate economic models | | | | | | | | | Y | Y | Y | | |
| <i>Inform, Engage, and Educate (Obj. 3):</i> | | | | | | | | | | | | | |
| 11. Structured interviews to test results (step 4) | Z | | | | | | | | | | | Y | |
| 12. Revise materials for communities (steps 5,6) | | Z | Z | Z | | | | | | | | | |
| <i>Assess Effect of Study on Scientists (Obj. 4):</i> | | | | | | | | | | | | | |
| 13. Conduct survey - sci.,mgr; analyze (step 7) | | | Z | Z | Z | Z | Z | | | | | | |
| 14. Develop case study to support HD research | | | | | | | | Z | Z | | | | |
| Prepare final report | | | | | | | | | | | Z | Z | Z |